ENGINEERING MANAGEMENT SUPPORT INC.

7220 West Jefferson Avenue, Suite 406 Telephone (303) 940-3426
Lakewood, CO 80235 Telecopier (303) 940-3422
January 10, 2015 VIA: Electronic Mail

U.S. Environmental Protection Agency
Region VII SUPR/MOKS

11201 Renner Boulevard

Lenexa, KS 66219

ATTENTION: Mr. Bradley Vann

SUBJECT: Monthly Progress Report — December 2014
Removal Action — Preconstruction Work
West Lake Landfill Superfund Site, Bridgeton, Missouri

Dear Mr. Gravatt,

On behalf of Bridgeton Landfill, LLC., and Rock Road Industries, Inc. (the
“Respondents”), Engineering Management Support Inc. (EMSI) submits the attached
progress report for the month of December 2014 as required by paragraph 34a of the
Administrative Settlement Agreement and Order on Consent (ASAOC), EPA Docket No.
CERCLA-07-2014-0002. If you have any questions or desire additional information
related to this status report or any other aspect of the project, please do not hesitate to
contact me.

Sincerely,
ENGINEERING MANAGEMENT SUPPORT, Inc.

Paul V. Rosasco,

Distribution:

Brian Power — Bridgeton Landfill LLC

Joe Benco — Republic Services, Inc.

Jessie Merrigan — Lathrop & Gage

Dan Feezor — Feezor Engineering

Mike Bollenbacher — Auxier & Associates

Randy Bodnar — Civil & Environmental Consultants



Monthly Status Report — December 2014
Removal Action — Preconstruction Work
West Lake Landfill Superfund Site
Bridgeton, Missouri

This status report has been prepared by Engineering Management Support Inc. (EMSI) on
behalf of Bridgeton Landfill, LLC, and Rock Road Industries, Inc. for the Removal
Action — Preconstruction Work at the West Lake Landfill Superfund Site as required by
paragraph 34a of the Administrative Settlement Agreement and Order on Consent
(ASAOC), EPA Docket No. CERCLA-07-2014-0002. The ASAOC was signed and
became effective on April 16, 2014. EPA approved the Work Plan for Removal Action
Preconstruction Work on July 1, 2014.

1. Actions Undertaken During December 2014

Project Planning

EPA approved the revised Work Plan for Removal Action Preconstruction Work on July
1, 2014. Revised pages addressing outstanding comments identified in EPA’s approval
letter were prepared and submitted to EPA on July 31, 2014.

A draft air monitoring plan was submitted to EPA on May 16, 2014 in conjunction with
submittal of the draft Work Plan for Removal Action Preconstruction Work. Revisions to
the draft plan were submitted on June 20, 2014 in conjunction with submittal of the final
Work Plan for Removal Action Preconstruction Work. Further revisions were provided
on July 31, 2014 to address comments included in EPA’s approval of the Work Plan for
Removal Action Preconstruction Work. EPA comments on the July 31, 2014 revised
plan were received on September 23, 2014. A conference call was held on October 7,
2014 to discuss and developed resolutions to address EPA’ comments. Per these
discussions, a final signed plan was submitted on October 10, 2014. Additional EPA
comments were received on October 29, 2014 and responses to those comments were
provided on October 31, 2014. EPA approval of the air monitoring plan was received on
December 8, 2014. EPA subsequently requested that installation of the meteorological
stations be placed on hold pending possible additional EPA comments relative to the
proposed location for the meteorological station.

Fieldwork - Sample Collection/Analysis

With receipt of EPA approval of the air monitoring plan, work was initiated towards
installation of the air monitoring equipment. During December, a site inspection was
performed at each of the proposed air monitoring stations to finalize the exact locations.
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Report Preparation

The Waste Relocation Area Evaluation was performed and a report presenting the results
of the evaluations was prepared and submitted to EPA on July 31, 2014. The updated
Bird Monitoring and Mitigation Plan, approved by the Airport on June 30, 2014 was
transmitted to EPA along with the Airport’s approval on July 2, 2014. We are awaiting
EPA comments on these documents.

Project Management

The monthly report for November 2014 was prepared and submitted to EPA on
December 10, 2014.

Meetings

None.

Correspondence

None.

2. Analytical Data Collected During This Reporting Period

None.

3. Work Scheduled to be Performed during January 2015

Work related to installation of the air monitoring stations (except for installation of the
meteorological station which EPA requested be delayed) will be conducted including
vegetation clearing as needed for installation of the air monitoring stations, construction
of access roads to and surface pads for the stations, installation of electrical service lines
and equipment, and assembly and installation of the air monitoring stations.

Respond to any comments that may be received from EPA on the other submittals (e.g.,
Waste Relocation Plan and Bird Monitoring and Mitigation Plan).

4. Problems Encountered or Anticipated and Planned Resolutions

No problems have been encountered or identified.
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